Studio T SQ2 Inc
115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 5/31/2020 | 1598 |

| Bill To |
|---|
| Taylor Glieden<br>1425 NMS, LLC<br>1430 5th Street, Suite 102<br>Santa Monica, California, 90401 |

| Terms | Project |
|---|---|
| Due on rece... | A2020-101 1425 5th Street |

| Description | Contract Amt | Prior Amt | Prior % | Curr % | Total % | Amount |
|---|---|---|---|---|---|---|
| Design Development | 220,000.00 | 99,178.75 | 45.08% | 0.00% | 45.08% | 0.00 |
| Construction Documents | 220,000.00 | | | 0.00% | 0.00% | 0.00 |
| Plan Check | 110,000.00 | | | 0.00% | 0.00% | 0.00 |
| Construction Administration(T&M) | 185,000.00 | | | 0.00% | 0.00% | 0.00 |
| Structural | 170,430.00 | 25,300.00 | 14.85% | 0.00% | 14.85% | 0.00 |
| MEP | 296,700.00 | 80,109.00 | 27.00% | 0.00% | 27.00% | 0.00 |
| Storm Water | 23,000.00 | | | 0.00% | 0.00% | 0.00 |
| PV Common Area | 8,050.00 | | | 0.00% | 0.00% | 0.00 |
| Code (T&M) | 5,000.00 | | | 0.00% | 0.00% | 0.00 |
| Acoustical (Veneklasen) | 15,525.00 | 2,875.00 | 18.52% | 3.70% | 22.22% | 575.00 |
| Waterproofing (Terra-Petra) | 45,310.00 | 9,522.00 | 21.02% | 0.00% | 21.02% | 0.00 |
| Specifications (VVAS) | 30,590.00 | | | 0.00% | 0.00% | 0.00 |
| Ext. Building Maint. (Highline) | 31,625.00 | | | 0.00% | 0.00% | 0.00 |

| | |
|---|---|
| **Total** | $575.00 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $575.00 |

**Veneklasen Associates, Inc.**
1711 16th Street
Santa Monica, CA 90404
(310) 450-1733

Studio T-SQ2, Inc
Julie Waldron
Accounts Payable
115 Pine Avenue, Suite 425
Long Beach, CA 90802

Invoice number 56807
Date 05/06/2020

Project **5658-014 1425 5TH STREET**

Billing Through April 26, 2020

18.1362R1

| Description | Contract Amount | Percent Complete | Prior Billed | This Invoice |
|---|---|---|---|---|
| **Exterior Noise and Facade Acoustical Analysis** | 3,500.00 | 85.71 | 2,500.00 | 500.00 |
| **Acoustical Design** | 6,000.00 | 0.00 | 0.00 | 0.00 |
| **Construction Administration** | 4,000.00 | 0.00 | 0.00 | 0.00 |
| Total | 13,500.00 | 22.22 | 2,500.00 | 500.00 |

Invoice total **500.00**

*Invoice Terms:Net 30*

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 05/31/20
Project No: 2016-021.00
Invoice No: 0016945

Project: 2016-021.00 NMS-1323 5TH STREET
Contract No.
Contract Date:
Total Contract Fee: $909,837.50

**Professional Services from May 1, 2020 to May 31, 2020**

Phase 010 Entitlement 2

**Professional Personnel**

| | Hours | Rate | Amount |
|---|---|---|---|
| Principals | | | |
| Watts, Jonathan | 2.00 | 225.00 | 450.00 |
| Project Managers | | | |
| Attarha, Houman | 11.75 | 175.00 | 2,056.25 |
| Job Captains | | | |
| Sadrieh, Azadeh | 4.00 | 125.00 | 500.00 |
| Totals | 17.75 | | 3,006.25 |
| **Total Labor** | | | **3,006.25** |

**Total this Phase** **$3,006.25**

**Total this Invoice** **$3,006.25**

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016446 | 01/31/20 | 22,685.75 |
| 0016575 | 02/28/20 | 10,012.50 |
| 0016687 | 03/31/20 | 50,968.75 |
| 0016858 | 04/30/20 | 24,643.75 |
| **Total** | | **108,310.75** |

**Total Now Due** **$111,317.00**

**Billings to Date**

| | Current | Prior | Total | Received | A/R Balance |
|---|---|---|---|---|---|
| Labor | 3,006.25 | 239,118.75 | 242,125.00 | | |
| Expense | 0.00 | 16,724.50 | 16,724.50 | | |
| **Totals** | **3,006.25** | **255,843.25** | **258,849.50** | **147,532.50** | **111,317.00** |

# Labor Detail

KFA, LLP

Transactions for 5/2020 through 5/2020

| | | Date | Regular Hours | Total Hours |
|---|---|---|---|---|
| **Project Number: 2016-021.00 NMS-1323 5TH STREET** | | | | |
| **Phase Number: 010 Entitlement 2** | | | | |
| * 00199 | Watts, Jonathan | 5/14/2020 | 2.00 | 2.00 |
| * 00231 | Sadrieh, Azadeh | 5/1/2020 | 1.00 | 1.00 |
| 00231 | Sadrieh, Azadeh | 5/1/2020 | 1.00 | 1.00 |
| * 00231 | Sadrieh, Azadeh | 5/7/2020 | 2.00 | 2.00 |
| * 00270 | Attarha, Houman | 5/1/2020 | 2.00 | 2.00 |
| * 00270 | Attarha, Houman | 5/4/2020 | .50 | .50 |
| 00270 | Attarha, Houman | 5/4/2020 | .25 | .25 |
| * 00270 | Attarha, Houman | 5/5/2020 | 4.50 | 4.50 |
| * 00270 | Attarha, Houman | 5/7/2020 | 2.00 | 2.00 |
| * 00270 | Attarha, Houman | 5/8/2020 | 1.00 | 1.00 |
| * 00270 | Attarha, Houman | 5/12/2020 | 1.50 | 1.50 |
| **Total for 010** | | | **17.75** | **17.75** |
| **Total for 2016-021.00** | | | **17.75** | **17.75** |

Tuesday, June 16, 2020
2:08:02 PM

| Project | [illegible] | NMS-1323 5TH STREET | Invoice | 0016945 |
|---|---|---|---|---|

Approved: 

Jonathan Watts

FUSCOE ENGINEERING

MP email 06-25-2020

Irvine
San Diego
Ontario
Los Angeles

Taylor Glieden
Development Manager
WS COMMUNITIES
1430 5th Street, Suite 102
Santa Monica, CA 90401

June 12, 2020
Project No: 01039-019-02
Invoice No: 148874

Project Manager Oriana Slasor
Billing Coordinator Maria Pineda

Project 01039-019-02 1318 LINCOLN BLVD
**Reference: NMS 1318 LINCOLN, LLC**

Email Invoices to: Kinh Cun: kinh@masconstructioncm.com;
Matt Zigo: matt.z@nmsproperties.com; AP: Construction-Payable@wscommunities.com

**Professional Services from May 1, 2020 to May 31, 2020**

| | | | | | | |
|---|---|---|---|---|---|---|
| Task | 0060 | Excavation Plan | | | | |
| **Fee** | | | | | | |
| Total Fee | | 7,200.00 | | | | |
| Percent Complete | | 80.00 | Total Earned | | 5,760.00 | |
| | | | Previous Fee Billing | | 5,400.00 | |
| | | | Current Fee Billing | | 360.00 | |
| | | | **Total Fee** | | | **360.00** |
| | | | | **Total this Task** | | **$360.00** |

| | | | | | | |
|---|---|---|---|---|---|---|
| Task | 0100 | On-Site Utility Plans | | | | |
| **Fee** | | | | | | |
| Total Fee | | 7,500.00 | | | | |
| Percent Complete | | 80.00 | Total Earned | | 6,000.00 | |
| | | | Previous Fee Billing | | 5,625.00 | |
| | | | Current Fee Billing | | 375.00 | |
| | | | **Total Fee** | | | **375.00** |
| | | | | **Total this Task** | | **$375.00** |

| | | | | | | |
|---|---|---|---|---|---|---|
| Task | 0110 | Erosion Control Plan | | | | |
| **Fee** | | | | | | |
| Total Fee | | 1,800.00 | | | | |
| Percent Complete | | 100.00 | Total Earned | | 1,800.00 | |
| | | | Previous Fee Billing | | 1,350.00 | |
| | | | Current Fee Billing | | 450.00 | |
| | | | **Total Fee** | | | **450.00** |
| | | | | **Total this Task** | | **$450.00** |

| | | |
|---|---|---|
| Task | R03D | Coordination with Subconsultant (Crain) |

| Project | 01039-019-02 | 1318 LINCOLN BLVD | Invoice | 148874 |
|---|---|---|---|---|

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Project Manager | 1.00 | 192.00 | 192.00 | |
| Engineer | 2.00 | 146.00 | 292.00 | |
| Totals | 3.00 | | 484.00 | |
| **Total Labor** | | | | **484.00** |

**Additional Fees**

| | | | | |
|---|---|---|---|---|
| Credit due to budget | | | -122.50 | |
| **Total Additional Fees** | | | **-122.50** | **-122.50** |
| | | **Total this Task** | | **$361.50** |
| | | **Total this Invoice** | | **$1,546.50** |

Please direct questions to the Billing Coordinator (listed above) 949-474-1960.
Thank you for your business!

# Fuscoe Engineering, Inc - Billing Summary

Wednesday, June 24, 2020
4:58:56 PM

Fuscoe Engineering, Inc. - SHELL

For the period 5/1/2020 - 5/31/2020

| | Bill Type | % Bill | Fee Budget | JTD Billed | Previously Billed | Budget Remaining | Unpaid AR | Current Billed |
|---|---|---|---|---|---|---|---|---|
| **Billing Company Name: WS COMMUNITIES** | | | | | | | | |
| **Project Number: 01039-019-02 1318 LINCOLN BLVD** | | | | | | | | |
| 0010 Supplemental Topography | TM | 100% | 5,000.00 | 5,000.00 | 5,000.00 | | | |
| 0020 Preliminary Engineering | TM | 100% | 5,000.00 | 4,992.00 | 4,992.00 | 8.00 | | |
| 0030 LID Evaluation | TM | 94% | 3,500.00 | 3,293.50 | 3,293.50 | 206.50 | 2,164.00 | |
| 0040 Consultant Base Map Updates | TM | 102% | 1,000.00 | 1,022.00 | 1,022.00 | -22.00 | | |
| 0050 Demolition Plan | PB | 100% | 1,800.00 | 1,800.00 | 1,800.00 | | 360.00 | |
| 0060 Excavation Plan | PB | 80% | 7,200.00 | 5,760.00 | 5,400.00 | 1,440.00 | 1,080.00 | 360.00 |
| 0070 Precise Grading Plan | PB | 90% | 9,500.00 | 8,550.00 | 8,550.00 | 950.00 | | |
| 0080 Hydrology Report | PB | 100% | 3,000.00 | 3,000.00 | 3,000.00 | | 1,500.00 | |
| 0090 Water Study | PB | 100% | 4,000.00 | 4,000.00 | 4,000.00 | | 2,000.00 | |
| 0100 On-Site Utility Plans | PB | 80% | 7,500.00 | 6,000.00 | 5,625.00 | 1,500.00 | 1,125.00 | 375.00 |
| 0110 Erosion Control Plan | PB | 100% | 1,800.00 | 1,800.00 | 1,350.00 | | 900.00 | 450.00 |
| 0120 Dry Utility Coordination | TM | 88% | 1,000.00 | 882.25 | 882.25 | 117.75 | | |
| 0130 Sewer Capacity Study | PB | 100% | 3,500.00 | 3,500.00 | 3,500.00 | | 1,750.00 | |
| 0140 Street Improvement Plans | PB | 95% | 9,500.00 | 9,025.00 | 9,025.00 | 475.00 | 475.00 | |
| 0150 Project Coordination (DD & CD Phases) | TM | 43% | 6,000.00 | 2,596.25 | 2,596.25 | 3,403.75 | 222.00 | |
| 0160 Construction Phase Project Coordination | TM | | 4,000.00 | | | 4,000.00 | | |
| R01A Sewer Flow Test (Sub) | PB | 67% | 9,654.00 | 6,468.18 | 6,468.18 | 3,185.82 | | |
| R01B Coordination with Subconsultant | TM | 100% | 880.00 | 880.00 | 880.00 | | | |
| R020 Street Lighting Plan | PB | 100% | 4,800.00 | 4,800.00 | 4,800.00 | | 480.00 | |
| R030 Delete | TM | | | | | | | |
| R03A Revise Grading Plan | PB | 75% | 3,500.00 | 2,625.00 | 2,625.00 | 875.00 | 2,625.00 | |
| R03B Revise Off-site Improvement Plans | PB | 100% | 1,800.00 | 1,800.00 | 1,800.00 | | 1,800.00 | |
| R03C Street Light Calculations (Sub) | PB | 49% | 3,080.00 | 1,512.50 | 1,512.50 | 1,567.50 | 1,512.50 | |
| R03D Coordination with Subconsultant (Crain) | TM | 100% | 880.00 | 880.00 | 518.50 | | 880.00 | 361.50 |
| R03E Urban Runoff Mitigation Plan | PB | | 2,800.00 | | | 2,800.00 | | |
| R03F Water Neutrality Compliance | PB | | 1,500.00 | | | 1,500.00 | | |
| R03G DELETE | TM | | | | | | | |
| X999 Reimbursable Expense | TM | | 2,900.00 | | | 2,900.00 | | |
| **Total for 01039-019-02** | **TM** | **76%** | **105,094.00** | **80,186.68** | **78,640.18** | **24,907.32** | **18,873.50** | **1,546.50** |

Fuscoe invoice 148874
Amount $ 1,546.50
Date 06/12/2020

# Michael W. Folonis Architects

June 17, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **1070**

**RE:** **601 COLORADO AVENUE**
**Santa Monica, CA, 90401**

**Billing Period**
**05/16/20 - 06/15/20**

**INVOICE FOR ARCHITECTURAL SERVICES**
**601-Hourly Billing**

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| May 18, 2020 | ANAHIT ASATRYAN | weekly meeting agenda | 0.25 | 110.00 | $27.50 |
| May 19, 2020 | ANAHIT ASATRYAN | weekly meeting | 0.25 | 110.00 | $27.50 |
| May 19, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| May 26, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| May 26, 2020 | ANAHIT ASATRYAN | ws weekly meeting/agenda | 0.25 | 110.00 | $27.50 |
| Jun 1, 2020 | ANAHIT ASATRYAN | updates to ws agenda/ landscape coordination | 0.25 | 110.00 | $27.50 |
| Jun 2, 2020 | RON CULVER | Weekly Meeting | 0.25 | 175.00 | $43.75 |
| Jun 2, 2020 | ANAHIT ASATRYAN | ws meeting/landscape coordiantion | 0.25 | 110.00 | $27.50 |
| Jun 3, 2020 | ANAHIT ASATRYAN | landscape coordination | 0.25 | 110.00 | $27.50 |
| Jun 8, 2020 | ANAHIT ASATRYAN | landscape coordination | 0.25 | 110.00 | $27.50 |
| Jun 9, 2020 | ANAHIT ASATRYAN | ws weekly meeting/agenda, landscape coordination, publish architectural sheets for review | 1.00 | 110.00 | $110.00 |
| Jun 10, 2020 | ANAHIT ASATRYAN | Continue on ARB set for reusubmission, email for updates from consultants, export backgrounds | 2.00 | 110.00 | $220.00 |
| | | **Total Services** | | | **$653.75** |
| | | | **TOTAL AMOUNT DUE:** | | **$653.75** |

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $35,795.00 | $12.12 | 1069 | 5/27/2020 | $1,275.00 | $3,466.25 | $19,625.87 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$20,279.62**

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

MW.FA

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

Contact
310.899.3920 | info@folonisarchitects.com

# Michael W. Folonis Architects

June 17, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **1263**

**RE:** **501 BROADWAY**
**Santa Monica, CA, 90401**

**Billing Period**
**05/01/20 - 06/15/20**

**INVOICE FOR ARCHITECTURAL SERVICES**
**501- Hourly Billing**

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| May 4, 2020 | ANAHIT ASATRYAN | email correspondence with city | 0.25 | 110.00 | $27.50 |
| May 5, 2020 | ANAHIT ASATRYAN | s meeting | 0.25 | 110.00 | $27.50 |
| May 5, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| May 6, 2020 | ANAHIT ASATRYAN | in house coordination | 0.25 | 110.00 | $27.50 |
| May 11, 2020 | ANAHIT ASATRYAN | city coordination, in house coordination | 0.25 | 110.00 | $27.50 |
| May 12, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| May 19, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| May 19, 2020 | ANAHIT ASATRYAN | ws weekly meeting | 0.25 | 110.00 | $27.50 |
| May 26, 2020 | ANAHIT ASATRYAN | ws weekly meeting/agenda | 0.25 | 110.00 | $27.50 |
| May 26, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| Jun 2, 2020 | RON CULVER | Weekly Meeting | 0.25 | 175.00 | $43.75 |
| | | **Total Services** | | | **$383.75** |
| | | | **TOTAL AMOUNT DUE:** | | **$383.75** |

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $24,798.75 | $30.28 | 1262 | 5/6/2020 | $1,418.75 | $565.00 | $12,731.53 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$13,115.28**

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

MW.FA

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

Contact
310.899.3920 | info@folonisarchitects.com

# Michael W. Folonis Architects

June 17, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **303062**

**RE:** **3030 NEBRASKA AVENUE**
**Santa Monica, CA, 90403**

**Billing Period**
**06/01/20 - 06/15/20**

---

**INVOICE FOR ARCHITECTURAL SERVICES**
**3030-Hourly Billing**

---

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| Jun 1, 2020 | ANAHIT ASATRYAN | changes to ARB hearing, city coordination, email coordination with team | 0.50 | 110.00 | $55.00 |
| Jun 4, 2020 | MICHAEL W FOLONIS | Prepare for ARB Presentation & Power Point | 4.50 | 210.00 | $945.00 |
| Jun 5, 2020 | MICHAEL W FOLONIS | Prepare for ARB Presentation & Power Point | 1.75 | 210.00 | $367.50 |
| Jun 7, 2020 | MICHAEL W FOLONIS | Prepare for ARB Presentation & Power Point | 2.25 | 210.00 | $472.50 |
| Jun 8, 2020 | RON CULVER | ARB hearing | 0.50 | 175.00 | $87.50 |
| Jun 8, 2020 | MICHAEL W FOLONIS | ARB Hearing | 9.75 | 210.00 | $2,047.50 |
| Jun 8, 2020 | ANAHIT ASATRYAN | ARB coordination and instructions for logging in, hearing presentation and ARB hearing | 7.75 | 110.00 | $852.50 |
| Jun 9, 2020 | ANAHIT ASATRYAN | ws weekly meeting | 0.25 | 110.00 | $27.50 |
| Jun 10, 2020 | ANAHIT ASATRYAN | Type ARB notes consideraations/conditions | 0.50 | 110.00 | $55.00 |
| | | **Total Services** | | | **$4,910.00** |
| | | | **TOTAL AMOUNT DUE:** | | **$4,910.00** |

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $36,526.25 | $5,139.10 | 303061 | 6/4/2020 | $4,073.75 | $7,683.75 | $13,977.50 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$18,887.50**

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

MW.FA

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

Contact
310.899.3920 | info@folonisarchitects.com

DUANE BORDER DESIGN
LANDSCAPE ARCHITECTURE

Remit To:
Duane Border Design
c/o BMLA, Inc.
310 North Joy Street
Corona, CA 92879
T 951.737.1124
F 951.737.6551

www.duaneborder.com
www.bmla.net

# Invoice

**Date** 6/30/2020

**Address** 501 Broadway NMS, LLC
1430 5th Street, Suite 102
Santa Monica, CA 90401

**Attention** Accounts Payable

**Project Manager** Eddie Valentin

**Project Name** 501 Broadway

| **Invoice Number** | **Purchase Number** |
|---|---|
| 2020-312 | |

**Description of Work** Progress billing for the development of architectural landscape plans.

CO#1 - Planting & Irrigation: $4,565.00

| | |
|---|---|
| Total Contract Amount **$67,600.00** | Reimbursables |
| Invoiced to Date **$17,035.00** | Mileage Expense |
| Outstanding Contract Balance **$46,000.00** | Fee Amount **$4,565.00** |
| This Invoice Amount **$4,565.00** | Fee & Expenses: **$4,565.00** |

PAY THIS AMOUNT **$4,565.00**



DUANE BORDER DESIGN
LANDSCAPE ARCHITECTURE

Remit To:
Duane Border Design
c/o BMLA, Inc.
310 North Joy Street
Corona, CA 92879
T 951.737.1124
F 951.737.6551

www.duaneborder.com
www.bmla.net

# Invoice

**Date** 6/30/2020

**Address** 601 Colorado NMS, LLC
1430 5th Street, Suite 102
Santa Monica, CA 90401

**Attention** Accounts Payable

**Project Manager** Eddie Valentin

**Project Name** 601 Colorado Avenue

| Invoice Number | Purchase Number |
|---|---|
| 2020-318 | |

**Description of Work** Progress billing for the development of architectural landscape plans.

CO#2 - Additional Design for ARB: $5,330.00

| | |
|---|---|
| Total Contract Amount **$82,700.00** | Reimbursables |
| Invoiced to Date **$31,440.31** | Mileage Expense |
| Outstanding Contract Balance **$45,929.69** | Fee Amount **$5,330.00** |
| This Invoice Amount **$5,330.00** | Fee & Expenses: **$5,330.00** |

PAY THIS AMOUNT **$5,330.00**

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2016-020.00
Invoice No: 0017085

Project: 2016-020.00 NMS-1318 LINCOLN
Contract No.
Contract Date:
Total Contract Fee: $762,306.25

**Professional Services from June 1, 2020 to June 30, 2020**

---

Phase 000 Billing Phases

| Billing Phase | Total Fee | Percent Complete | Total Fee Billings | Previous Fee Billings | Current Fee Billings | Unbilled Fee Balance |
|---|---|---|---|---|---|---|
| Schematic Design | 75,000.00 | 100.00 | 75,000.00 | 75,000.00 | 0.00 | 0.00 |
| Design Development | 85,000.00 | 100.00 | 85,000.00 | 85,000.00 | 0.00 | 0.00 |
| Construction Documents | 140,000.00 | 98.00 | 137,200.00 | 137,200.00 | 0.00 | 2,800.00 |
| Permitting | 25,000.00 | 98.00 | 24,500.00 | 24,500.00 | 0.00 | 500.00 |
| Construction Administration | 144,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 144,000.00 |
| **Total to date** | **469,000.00** | | **321,700.00** | **321,700.00** | **0.00** | **147,300.00** |

**Total this Phase** **0.00**

---

Phase 001 start date to July 2018 OR ENTITLEMENT

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| PROJECT MANAGERS | | | | |
| Attarha, Houman | 1.75 | 175.00 | 306.25 | |
| Totals | 1.75 | | 306.25 | |
| **Total Labor** | | | | **306.25** |

**Total this Phase** **$306.25**

---

Phase 090 Roommate Suites Plan Revision

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| JOB CAPTAINS | | | | |
| Sadrieh, Azadeh | 18.50 | 125.00 | 2,312.50 | |
| Totals | 18.50 | | 2,312.50 | |
| **Total Labor** | | | | **2,312.50** |

**Total this Phase** **$2,312.50**

**Total this Invoice** **$2,618.75**

| Project | 2016-020.00 | NMS-1318 LINCOLN | Invoice | 0017085 |
|---|---|---|---|---|

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016370 | 12/31/19 | 1,600.00 |
| 0016445 | 01/31/20 | 5,637.50 |
| 0016574 | 02/28/20 | 437.50 |
| 0016774 | 03/31/20 | 2,275.00 |
| 0016857 | 04/30/20 | 8,687.50 |
| 0016944 | 05/31/20 | 2,825.00 |
| **Total** | | **21,462.50** |

**Total Now Due** **$24,081.25**

APPROVED



Jonathan Watts

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2018-023.00
Invoice No: 0017091

Project: 2018-023.00 WS 1437 6th Street-SRO Redesign
Contract No.
Contract Date:
Total Contract Fee: $926,948.75

**Professional Services from June 1, 2020 to June 30, 2020**

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Principals | | | | |
| Watts, Jonathan | 2.00 | 225.00 | 450.00 | |
| Project Managers | | | | |
| Attarha, Houman | 3.50 | 175.00 | 612.50 | |
| Finn, Matthew | 1.00 | 175.00 | 175.00 | |
| Hamachai, Tricia | 14.75 | 175.00 | 2,581.25 | |
| Job Captains | | | | |
| Sadrieh, Azadeh | 8.50 | 125.00 | 1,062.50 | |
| Architectural Staff | | | | |
| Rodriguez, Ane | 7.00 | 125.00 | 875.00 | |
| Totals | 36.75 | | 5,756.25 | |
| **Total Labor** | | | | **5,756.25** |
| | | | **Total this Invoice** | **$5,756.25** |

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016391 | 12/31/19 | 18,156.01 |
| 0016451 | 01/31/20 | 21,512.50 |
| 0016580 | 02/28/20 | 16,468.75 |
| 0016692 | 03/31/20 | 47,236.25 |
| 0016863 | 04/30/20 | 16,693.75 |
| 0016950 | 05/31/20 | 4,306.25 |
| **Total** | | **124,373.51** |

**Total Now Due** **$130,129.76**

APPROVED

Jonathan Watts

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

APPROVED



Jonathan Watts

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2018-035.00
Invoice No: 0017092

Project: 2018-035.00 WMNS - 1415 5th Street- SRO Redesign
Contract No.
Contract Date:
Total Contract Fee: $1,466,233.75

**Professional Services from June 1, 2020 to June 30, 2020**

| Billing Phase | Total Fee | Percent Complete | Total Fee Billings | Previous Fee Billings | Current Fee Billings | Unbilled Fee Balance |
|---|---|---|---|---|---|---|
| Schematic Design | 182,776.00 | 0.00 | 0.00 | 0.00 | 0.00 | 182,776.00 |
| Design Development | 249,240.00 | 0.00 | 0.00 | 0.00 | 0.00 | 249,240.00 |
| Construction Documents | 332,320.00 | 0.00 | 0.00 | 0.00 | 0.00 | 332,320.00 |
| Permitting | 66,464.00 | 0.00 | 0.00 | 0.00 | 0.00 | 66,464.00 |
| Construction Administration | 384,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 384,000.00 |
| **Total to date** | **1,214,800.00** | | **0.00** | **0.00** | **0.00** | **1,214,800.00** |

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Principals | | | | |
| Watts, Jonathan | 3.00 | 225.00 | 675.00 | |
| Project Managers | | | | |
| Attarha, Houman | 2.00 | 175.00 | 350.00 | |
| Finn, Matthew | 3.25 | 175.00 | 568.75 | |
| Hamachai, Tricia | 2.00 | 175.00 | 350.00 | |
| Job Captains | | | | |
| Sadrieh, Azadeh | 5.00 | 125.00 | 625.00 | |
| Architectural Staff | | | | |
| Rodriguez, Ane | 7.00 | 125.00 | 875.00 | |
| Totals | 22.25 | | 3,443.75 | |
| **Total Labor** | | | | **3,443.75** |
| | | | **Total this Invoice** | **$3,443.75** |

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016387 | 12/31/19 | 13,143.75 |
| 0016452 | 01/31/20 | 53,200.00 |
| 0016581 | 02/28/20 | 36,554.13 |
| 0016693 | 03/31/20 | 24,255.00 |
| 0016864 | 04/30/20 | 19,650.00 |
| 0016951 | 05/31/20 | 13,162.50 |
| **Total** | | **159,965.38** |

**Total Now Due** **$163,409.13**

# ARMBRUSTER GOLDSMITH & DELVAC LLP

*12100 Wilshire Blvd., Suite 1600*
*Los Angeles, CA 90025*
*310.209.8800*

Attn: Scott Walter
WS Communities
1430 5th Street, Suite 101
Santa Monica, CA 90401

Invoice Date: June 30, 2020
Invoice# 347561
Client/Matter# 1128.0004
Page: 1

RE: Paseo Nebraska

***Payments received after 06/30/2020 are not included on this statement.***

Fees

| | | | Rate | Hours | |
|---|---|---|---|---|---|
| 06/01/2020 | DR | Call with client regarding ARB; Correspond with City Attorney regarding settlement agreement amendment. | 690.00 | 0.50 | 345.00 |
| 06/05/2020 | DR | Analyze ARB agenda and staff report; Correspondence with client regarding same. | 690.00 | 0.50 | 345.00 |
| 06/08/2020 | DR | Conference with client regarding ARB strategy and upcoming hearing. | 690.00 | 0.25 | 172.50 |
| 06/09/2020 | DR | Analyze entitlement extension emergency order; Correspondence with client regarding same; Analyze City Council hearing regarding emergency order extension. | 690.00 | 0.25 | 172.50 |
| 06/15/2020 | DR | Telephone call with client regarding density bonus project at 3025 Olympic and potential timing. | 690.00 | 0.25 | 172.50 |
| 06/16/2020 | DR | Strategy telephone call with client regarding density bonus incentives and process; Attention to correspondence regarding same. | 690.00 | 1.00 | 690.00 |
| 06/25/2020 | DR | Analyze preliminary plans and strategy telephone call with client regarding same. | 690.00 | 1.00 | 690.00 |
| | | For Current Services Rendered | | 3.75 | 2,587.50 |

Recapitulation

| Timekeeper | Hours | Rate | Total |
|---|---|---|---|
| Dave Rand | 3.75 | $690.00 | $2,587.50 |

| | |
|---|---|
| Total Current Work | 2,587.50 |
| Previous Balance | $21,845.25 |

WS Communities
Client/Matter: 1128.0004
RE: Paseo Nebraska

Invoice Date: 06/30/2020
Invoice# 347561
Page No. 2

Payments

| | | |
|---|---|---|
| 06/04/2020 | Check# 1158 - Inv. 346310 & 346614 | -16,842.75 |
| | Balance Due | $7,590.00 |

**PLEASE REMIT PAYMENT TO:**
********NEW ADDRESS*******

**ARMBRUSTER GOLDSMITH & DELVAC LLP**
**c/o GUGLIELMO ACCOUNTING INC**
**PO BOX 3217**
**THOUSAND OAKS, CA 91359-3217**

**Armbruster Goldsmith & Delvac LLP**

12100 Wilshire Blvd., Suite 1600
Los Angeles, CA 90025

# Statement

| Date |
|---|
| 7/9/20 |

| To: |
|---|
| WS Communities<br>1430 5th St. #101<br>Santa Monica, CA 90401 |

| Date | Transaction | Amount | Balance |
|---|---|---|---|
| | 1128 - WS Communities:0004 - Paseo Nebraska- | | |
| 04/30/20 | INV #346924. Orig. Amount $1,897.50. | 1,897.50 | 1,897.50 |
| 05/31/20 | INV #347247. Orig. Amount $3,105.00. | 3,105.00 | 5,002.50 |
| 06/30/20 | INV #347561. Orig. Amount $2,587.50. | 2,587.50 | 7,590.00 |
| | PLEASE PAY AMOUNT SHOWN ON STATEMENT | | |
| | STATEMENT REFLECTS PAYMENTS RECEIVED THROUGH 07/08/20 | | |
| | PLEASE MAIL PAYMENT TO:<br>ARMBRUSTER GOLDSMITH & DELVAC LLP<br>C/O GUGLIELMO ACCOUNTING, INC.<br>P.O. BOX 3217<br>THOUSAND OAKS, CA 91359-3217<br>(805) 371-7117<br>**NEW ADDRESS & PHONE** | | |

| CURRENT | 1-30 DAYS PAST DUE | 31-60 DAYS PAST DUE | 61-90 DAYS PAST DUE | OVER 90 DAYS PAST DUE | Amount Due |
|---|---|---|---|---|---|
| 0.00 | 2,587.50 | 3,105.00 | 1,897.50 | 0.00 | $7,590.00 |

Studio T SQ2 Inc
115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 6/30/2020 | 1602 |

| Bill To |
|---|
| Taylor Glieden<br>1425 NMS, LLC<br>1430 5th Street, Suite 102<br>Santa Monica, California, 90401 |

| Terms | Project |
|---|---|
| Due on rece... | A2020-101 1425 5th Street |

| Description | Contract Amt | Prior Amt | Prior % | Curr % | Total % | Amount |
|---|---|---|---|---|---|---|
| Design Development | 220,000.00 | 99,178.75 | 45.08% | 0.51% | 45.59% | 1,125.00 |
| Construction Documents | 220,000.00 | | | 0.00% | 0.00% | 0.00 |
| Plan Check | 110,000.00 | | | 0.00% | 0.00% | 0.00 |
| Construction Administration(T&M) | 185,000.00 | | | 0.00% | 0.00% | 0.00 |
| Structural | 170,430.00 | 25,300.00 | 14.85% | 0.00% | 14.85% | 0.00 |
| MEP | 296,700.00 | 80,109.00 | 27.00% | 0.00% | 27.00% | 0.00 |
| Storm Water | 23,000.00 | | | 0.00% | 0.00% | 0.00 |
| PV Common Area | 8,050.00 | | | 0.00% | 0.00% | 0.00 |
| Code (T&M) | 5,000.00 | | | 0.00% | 0.00% | 0.00 |
| Acoustical (Veneklasen) | 15,525.00 | 3,450.00 | 22.22% | 0.00% | 22.22% | 0.00 |
| Waterproofing (Terra-Petra) | 45,310.00 | 9,522.00 | 21.02% | 0.00% | 21.02% | 0.00 |
| Specifications (VVAS) | 30,590.00 | | | 0.00% | 0.00% | 0.00 |
| Ext. Building Maint. (Highline) | 31,625.00 | | | 0.00% | 0.00% | 0.00 |

| | |
|---|---|
| **Total** | $1,125.00 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $1,125.00 |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 6/30/2020 | 1605 |

| Bill To |
|---|
| 601 Colorado NMS, LLC<br>Attn: Scott Walter<br>1430 5th St, Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2018-114 601 Colorado |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 2.5 | 225.00 | 562.50 |
| | | **Total** | $562.50 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $562.50 |

# Studio T SQ2 Inc
## Time by Job Detail
### June 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **601 Colorado NMS, LLC:A2018-114 601 Colorado Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 06/02/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/09/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/16/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/23/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/30/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| Total Entitlement:PD Permit/Zoning:E... | | 2.50 | |
| Total 601 Colorado NMS, LLC:A2018-114... | | 2.50 | |
| **TOTAL** | | **2.50** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 6/30/2020 | 1616 |

| Bill To |
|---|
| Scott Walter<br>NMS Properties, Inc.<br>1430 5th St., Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2017-103 3030 Nebraska |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 9 | 225.00 | 2,025.00 |
| | | **Total** | $2,025.00 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $2,025.00 |

# Studio T SQ2 Inc
## Time by Job Detail
### June 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **NMS Properties, Inc.:A2017-103 3030 Nebraska** | | | |
| **Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 06/02/2020 | John L. Waldron | 0.50 | |
| 06/08/2020 | John L. Waldron | 2.00 | |
| 06/09/2020 | John L. Waldron | 0.50 | |
| 06/15/2020 | John L. Waldron | 2.00 | |
| 06/16/2020 | John L. Waldron | 0.50 | |
| 06/22/2020 | John L. Waldron | 2.00 | |
| 06/23/2020 | John L. Waldron | 0.50 | |
| 06/30/2020 | John L. Waldron | 1.00 | |
| Total Entitlement:PD Permit/Zoning:EP2 Principal | | 9.00 | |
| Total NMS Properties, Inc.:A2017-103 3030 Nebraska | | 9.00 | |
| **TOTAL** | | **9.00** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 6/30/2020 | 1621 |

| Bill To |
|---|
| Scott Walter<br>WNMS Properties<br>1430 5th St., Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2017-115 501 Broadway |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 2.5 | 225.00 | 562.50 |
| | | **Total** | $562.50 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $562.50 |

07/07/20

# Studio T SQ2 Inc
## Time by Job Detail
### June 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **WNMS Properties:A2017-115 501 Broadway** | | | |
| **Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 06/02/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/09/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/16/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/23/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 06/30/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| Total Entitlement:PD Permit/Zoning:EP2 Principal | | 2.50 | |
| Total WNMS Properties:A2017-115 501 Broadway | | 2.50 | |
| **TOTAL** | | **2.50** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 6/30/2020 | 1623 |

| Bill To |
|---|
| Taylor Glieden<br>WS Properties, Inc<br>1430 5th Street, Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2020-100 3025 Olympic |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Feasibility Study, Studio Director | 14 | 190.00 | 2,660.00 |
| Pre Design, Designer II | 32 | 75.00 | 2,400.00 |
| Schematic Design, Studio Director | 6 | 190.00 | 1,140.00 |
| Schematic Design, Designer II | 15 | 75.00 | 1,125.00 |
| | | **Total** | $7,325.00 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $7,325.00 |

# Studio T SQ2 Inc
## Time by Job Detail
### June 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **WS Properties, Inc:A2020-100 3025 Olympic** | | | |
| **Feasibility Study:FS3 Studio Director** | | | |
| 06/16/2020 | Henry Tong | 1.00 | |
| 06/17/2020 | Henry Tong | 1.00 | |
| 06/18/2020 | Henry Tong | 1.00 | |
| 06/19/2020 | Henry Tong | 1.00 | |
| 06/22/2020 | Henry Tong | 2.00 | |
| 06/23/2020 | Henry Tong | 2.00 | |
| 06/24/2020 | Henry Tong | 2.00 | |
| 06/25/2020 | Henry Tong | 2.00 | |
| 06/26/2020 | Henry Tong | 2.00 | |
| Total Feasibility Study:FS3 Studio Director | | 14.00 | |
| **Predesign:PD6 Designer II** | | | |
| 06/23/2020 | Xiaoqi Tang | 8.00 | |
| 06/24/2020 | Xiaoqi Tang | 8.00 | |
| 06/25/2020 | Xiaoqi Tang | 8.00 | |
| 06/26/2020 | Xiaoqi Tang | 8.00 | |
| Total Predesign:PD6 Designer II | | 32.00 | |
| **Schematic Design:SD3 Studio Director** | | | |
| 06/29/2020 | Henry Tong | 2.00 | |
| 06/30/2020 | Henry Tong | 4.00 | |
| Total Schematic Design:SD3 Studio Director | | 6.00 | |
| **Schematic Design:SD6 Designer II** | | | |
| 06/29/2020 | Xiaoqi Tang | 7.00 | |
| 06/30/2020 | Xiaoqi Tang | 8.00 | |
| Total Schematic Design:SD6 Designer II | | 15.00 | |
| Total WS Properties, Inc:A2020-100 3025 Olympic | | 67.00 | |
| **TOTAL** | | **67.00** | |

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2016-021.00
Invoice No: 0017134

Project: 2016-021.00 NMS-1323 5TH STREET
Contract No.
Contract Date:
Total Contract Fee: $909,837.50

**Professional Services from June 1, 2020 to June 30, 2020**

Phase 010 Entitlement 2

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Principals | | | | |
| Watts, Jonathan | 2.00 | 225.00 | 450.00 | |
| Project Managers | | | | |
| Attarha, Houman | 2.50 | 175.00 | 437.50 | |
| Hamachai, Tricia | 3.00 | 175.00 | 525.00 | |
| Job Captains | | | | |
| Sadrieh, Azadeh | 8.00 | 125.00 | 1,000.00 | |
| Architectural Staff | | | | |
| Rodriguez, Ane | 8.00 | 125.00 | 1,000.00 | |
| Totals | 23.50 | | 3,412.50 | |
| **Total Labor** | | | | **3,412.50** |
| | | | **Total this Phase** | **$3,412.50** |

Phase 050 Construction Documents

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Architectural Staff | | | | |
| Mendoza, Monica | 11.00 | 100.00 | 1,100.00 | |
| Totals | 11.00 | | 1,100.00 | |
| **Total Labor** | | | | **1,100.00** |
| | | | **Total this Phase** | **$1,100.00** |
| | | | **Total this Invoice** | **$4,512.50** |

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016446 | 01/31/20 | 22,685.75 |
| 0016575 | 02/28/20 | 10,012.50 |
| 0016687 | 03/31/20 | 50,968.75 |

| Project | 2016-021.00 | NMS-1323 5TH STREET | | | Invoice | 0017134 |
|---|---|---|---|---|---|---|
| | 0016858 | 04/30/20 | 24,643.75 | | | |
| | 0016945 | 05/31/20 | 3,006.25 | | | |
| | 0017086 | 06/30/20 | 6,700.00 | | | |
| | **Total** | | **118,017.00** | | | |
| | | | | **Total Now Due** | | **$122,529.50** |

**Billings to Date**

| | Current | Prior | Total | Received | A/R Balance |
|---|---|---|---|---|---|
| Labor | 4,512.50 | 248,825.00 | 253,337.50 | | |
| Expense | 0.00 | 16,724.50 | 16,724.50 | | |
| **Totals** | **4,512.50** | **265,549.50** | **270,062.00** | **147,532.50** | **122,529.50** |

APPROVED

Jonathan Watts

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2017-030.01
Invoice No: 0017137

Project: 2017-030.01 WNMS - 1338 5th Street - SRO Redesign
Contract No.
Contract Date:
Total Contract Fee: $1,304,673.75

**Professional Services from June 1, 2020 to June 30, 2020**

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Principals | | | | |
| Watts, Jonathan | 2.00 | 225.00 | 450.00 | |
| PROJECT MANAGERS | | | | |
| Attarha, Houman | 2.00 | 175.00 | 350.00 | |
| Hamachai, Tricia | 20.50 | 175.00 | 3,587.50 | |
| Kaplan, Misty | 67.00 | 175.00 | 11,725.00 | |
| JOB CAPTAINS | | | | |
| Sadrieh, Azadeh | 6.00 | 125.00 | 750.00 | |
| ARCHITECTURAL STAFF | | | | |
| Rodriguez, Ane | 27.00 | 125.00 | 3,375.00 | |
| Strbka, Matej | 18.00 | 125.00 | 2,250.00 | |
| Totals | 142.50 | | 22,487.50 | |
| **Total Labor** | | | | **22,487.50** |
| | | | **Total this Invoice** | **$22,487.50** |

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016386 | 12/31/19 | 31,558.50 |
| 0016449 | 01/31/20 | 35,905.00 |
| 0016578 | 02/28/20 | 7,175.00 |
| 0016690 | 03/31/20 | 18,037.50 |
| 0016861 | 04/30/20 | 37,493.75 |
| 0016948 | 05/31/20 | 9,143.75 |
| 0017089 | 06/30/20 | 21,700.00 |
| **Total** | | **161,013.50** |

**Total Now Due** **$183,501.00**

APPROVED
Jonathan Watts

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2019-005.00
Invoice No: 0017136

Project: 2019-005.00 WNMS - 1437 5th Street - SRO Re-design
Contract No.
Contract Date:
Total Contract Fee: $738,300.00

**Professional Services from June 1, 2020 to June 30, 2020**

Phase 000 000 Billing Phases

| Billing Phase | Total Fee | Percent Complete | Total Fee Billings | Previous Fee Billings | Current Fee Billings | Unbilled Fee Balance |
|---|---|---|---|---|---|---|
| Schematic Design | 98,406.00 | 0.00 | 0.00 | 0.00 | 0.00 | 98,406.00 |
| Design Development | 134,190.00 | 0.00 | 0.00 | 0.00 | 0.00 | 134,190.00 |
| Construction Documents | 178,920.00 | 0.00 | 0.00 | 0.00 | 0.00 | 178,920.00 |
| Permitting | 35,784.00 | 0.00 | 0.00 | 0.00 | 0.00 | 35,784.00 |
| Construction Administration | 288,000.00 | 0.00 | 0.00 | 0.00 | 0.00 | 288,000.00 |
| **Total to date** | **735,300.00** | | **0.00** | **0.00** | **0.00** | **735,300.00** |

**Total this Phase** **0.00**

Phase 010 Entitlement

**Professional Personnel**

| | Hours | Rate | Amount |
|---|---|---|---|
| Principals | | | |
| Watts, Jonathan | 4.00 | 225.00 | 900.00 |
| PROJECT MANAGERS | | | |
| Attarha, Houman | 2.00 | 175.00 | 350.00 |
| Hamachai, Tricia | 6.00 | 175.00 | 1,050.00 |
| Kaplan, Misty | 10.50 | 175.00 | 1,837.50 |
| JOB CAPTAINS | | | |
| Sadrieh, Azadeh | 5.00 | 125.00 | 625.00 |
| ARCHITECTURAL STAFF | | | |
| Rodriguez, Ane | 7.00 | 125.00 | 875.00 |
| Totals | 34.50 | | 5,637.50 |
| **Total Labor** | | | **5,637.50** |

**Total this Phase** **$5,637.50**

Phase 020 Conceptual Design

**Total this Phase** **0.00**

| Project | 2019-005.00 | WNMS - 1437 5th Street - SRO Re-design | Invoice | 0017136 |
|---|---|---|---|---|

**Total this Invoice** **$5,637.50**

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016388 | 12/31/19 | 17,970.28 |
| 0016453 | 01/31/20 | 32,727.13 |
| 0016582 | 02/28/20 | 23,666.98 |
| 0016694 | 03/31/20 | 17,002.50 |
| 0016865 | 04/30/20 | 7,237.50 |
| 0016952 | 05/31/20 | 12,318.75 |
| 0017093 | 06/30/20 | 4,937.50 |
| **Total** | | **115,860.64** |

**Total Now Due** **$121,498.14**

APPROVED



Jonathan Watts

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

WS Communities
1430 5th Street, Suite 102
Santa Monica, CA 90401

Invoice Date: 06/30/20
Project No: 2019-055.00
Invoice No: 0017135

Project: 2019-055.00 WNMS - 701 Colorado Ave-SRO Re-Design
Contract No.
Contract Date:
Total Contract Fee: $940,827.50

**Professional Services from June 1, 2020 to June 30, 2020**

**Professional Personnel**

| | Hours | Rate | Amount | |
|---|---|---|---|---|
| Principals | | | | |
| Watts, Jonathan | 3.00 | 225.00 | 675.00 | |
| PROJECT MANAGERS | | | | |
| Attarha, Houman | 4.00 | 175.00 | 700.00 | |
| Finn, Matthew | 35.25 | 175.00 | 6,168.75 | |
| Hamachai, Tricia | 19.25 | 175.00 | 3,368.75 | |
| Villalta, Juan | .50 | 175.00 | 87.50 | |
| JOB CAPTAINS | | | | |
| Sadrieh, Azadeh | 30.50 | 125.00 | 3,812.50 | |
| ARCHITECTURAL STAFF | | | | |
| Gill, Alexandria | 17.00 | 125.00 | 2,125.00 | |
| Rodriguez, Ane | 44.25 | 125.00 | 5,531.25 | |
| Strbka, Matej | 1.00 | 125.00 | 125.00 | |
| Admin | | | | |
| Vanegas, Manuel | .50 | 125.00 | 62.50 | |
| Totals | 155.25 | | 22,656.25 | |
| **Total Labor** | | | | **22,656.25** |

**Reimbursable Expenses**

| | | | | |
|---|---|---|---|---|
| Reprographics/Plotting | | | | |
| 06/10/20 | SHIMAHARA ILLUSTRATION, INC. Digital Illustrations | | 3,500.00 | |
| | **Total Reimbursables** | **1.0 times** | **3,500.00** | **3,500.00** |

**Total this Invoice** **$26,156.25**

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016389 | 12/31/19 | 26,793.75 |
| 0016454 | 01/31/20 | 22,793.75 |
| 0016583 | 02/28/20 | 69,937.50 |
| 0016695 | 03/31/20 | 52,743.75 |
| 0016866 | 04/30/20 | 12,856.98 |
| 0016953 | 05/31/20 | 38,087.50 |
| 0017094 | 06/30/20 | 25,456.25 |
| **Total** | | **248,669.48** |

**Total Now Due** **$274,825.73**

# Labor Detail

Thursday, July 9, 2020
2:32:19 PM

KFA, LLP

For the period 6/1/2020 - 6/30/2020

**Project Number: 2019-055.00 WNMS - 701 Colorado Ave-SRO Re-Design**

**Phase Number: 010 Entitlements**

| | | Date | Regular Hours | Total Hours |
|---|---|---|---|---|
| 00112 | Hamachai, Tricia | 6/4/2020 | 2.50 | 2.50 |
| 00112 | Hamachai, Tricia | 6/10/2020 | 1.00 | 1.00 |
| 00112 | Hamachai, Tricia | 6/11/2020 | 2.00 | 2.00 |
| 00112 | Hamachai, Tricia | 6/12/2020 | .50 | .50 |
| 00112 | Hamachai, Tricia | 6/15/2020 | 1.00 | 1.00 |
| 00112 | Hamachai, Tricia | 6/17/2020 | 1.00 | 1.00 |
| 00112 | Hamachai, Tricia | 6/18/2020 | 1.75 | 1.75 |
| 00112 | Hamachai, Tricia | 6/22/2020 | .50 | .50 |
| 00112 | Hamachai, Tricia | 6/25/2020 | 2.00 | 2.00 |
| 00112 | Hamachai, Tricia | 6/30/2020 | 3.00 | 3.00 |
| * 00199 | Watts, Jonathan | 6/16/2020 | 1.00 | 1.00 |
| 00199 | Watts, Jonathan | 6/17/2020 | 1.00 | 1.00 |
| 00199 | Watts, Jonathan | 6/24/2020 | 1.00 | 1.00 |
| 00231 | Sadrieh, Azadeh | 6/1/2020 | 12.00 | 12.00 |
| 00231 | Sadrieh, Azadeh | 6/2/2020 | 5.00 | 5.00 |
| * 00231 | Sadrieh, Azadeh | 6/2/2020 | 1.50 | 1.50 |
| 00231 | Sadrieh, Azadeh | 6/3/2020 | 8.00 | 8.00 |
| 00231 | Sadrieh, Azadeh | 6/4/2020 | 1.00 | 1.00 |
| 00231 | Sadrieh, Azadeh | 6/15/2020 | 1.00 | 1.00 |
| 00231 | Sadrieh, Azadeh | 6/16/2020 | .50 | .50 |
| 00231 | Sadrieh, Azadeh | 6/22/2020 | .50 | .50 |
| * 00231 | Sadrieh, Azadeh | 6/29/2020 | 1.00 | 1.00 |
| * 00233 | Villalta, Juan | 6/30/2020 | .50 | .50 |
| 00237 | Strbka, Matej | 6/1/2020 | 1.00 | 1.00 |
| 00242 | Finn, Matthew | 6/1/2020 | 6.00 | 6.00 |
| 00242 | Finn, Matthew | 6/2/2020 | 8.00 | 8.00 |
| 00242 | Finn, Matthew | 6/3/2020 | 7.25 | 7.25 |
| 00242 | Finn, Matthew | 6/4/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/9/2020 | 3.25 | 3.25 |
| 00242 | Finn, Matthew | 6/10/2020 | 2.25 | 2.25 |
| 00242 | Finn, Matthew | 6/11/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/12/2020 | 3.25 | 3.25 |
| 00242 | Finn, Matthew | 6/15/2020 | 3.00 | 3.00 |
| 00242 | Finn, Matthew | 6/16/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/17/2020 | .50 | .50 |
| 00242 | Finn, Matthew | 6/18/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/22/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/23/2020 | .25 | .25 |
| 00242 | Finn, Matthew | 6/25/2020 | .25 | .25 |
| 00243 | Gill, Alexandria | 6/1/2020 | 13.50 | 13.50 |
| 00243 | Gill, Alexandria | 6/3/2020 | .50 | .50 |
| 00243 | Gill, Alexandria | 6/12/2020 | 3.00 | 3.00 |
| 00264 | Rodriguez, Ane | 6/1/2020 | 6.00 | 6.00 |
| 00264 | Rodriguez, Ane | 6/2/2020 | 7.00 | 7.00 |
| 00264 | Rodriguez, Ane | 6/3/2020 | 7.00 | 7.00 |
| 00264 | Rodriguez, Ane | 6/10/2020 | 5.00 | 5.00 |
| 00264 | Rodriguez, Ane | 6/11/2020 | 6.00 | 6.00 |
| 00264 | Rodriguez, Ane | 6/12/2020 | 7.00 | 7.00 |
| * 00264 | Rodriguez, Ane | 6/16/2020 | 6.25 | 6.25 |
| * 00270 | Attarha, Houman | 6/2/2020 | 1.00 | 1.00 |
| * 00270 | Attarha, Houman | 6/9/2020 | 1.50 | 1.50 |

| | | Date | Regular Hours | Total Hours |
|---|---|---|---|---|
| * 00270 | Attarha, Houman | 6/11/2020 | 1.00 | 1.00 |
| * 00270 | Attarha, Houman | 6/17/2020 | .50 | .50 |
| **Total for 010** | | | **150.75** | **150.75** |
| **Phase Number: 020 Schematic Design** | | | | |
| * 00112 | Hamachai, Tricia | 6/24/2020 | 1.00 | 1.00 |
| * 00112 | Hamachai, Tricia | 6/25/2020 | 1.00 | 1.00 |
| * 00112 | Hamachai, Tricia | 6/26/2020 | 1.00 | 1.00 |
| * 00112 | Hamachai, Tricia | 6/29/2020 | 1.00 | 1.00 |
| **Total for 020** | | | **4.00** | **4.00** |
| **Phase Number: 999 Expenses** | | | | |
| 00244 | Vanegas, Manuel | 6/3/2020 | .50 | .50 |
| **Total for 999** | | | **.50** | **.50** |
| **Total for 2019-055.00** | | | **155.25** | **155.25** |

APPROVED

Jonathan Watts

2019-055.99

Name: _____

Project Number: _____

Project Name: _____

Approved / Denied: _____

**Shimahara Visual**
2601 Ocean Park Blvd Suite 206
Santa Monica, CA 90405
(310)450-9612
kelejalde@shimaharavisual.com

# INVOICE

**BILL TO**
Matthew Finn
Killefer Flammang Architects
1625 Olympic Boulevard
Santa Monica, CA 90404
matthew@kfalosangeles.com

**INVOICE #** 20-130
**DATE** 06/03/2020
**DUE DATE** 06/03/2020
**TERMS** Due on receipt

| DESCRIPTION | AMOUNT |
|---|---|
| 701 Colorado<br>(+2) Digital Illustration(s), delivered on 6.1.20 | 3,500.00 |

Tax ID#: 02-0533040

BALANCE DUE **$3,500.00**

For billing questions, please contact Kristina Elejalde at (310) 450-9612 or kelejalde@shimaharavisual.com

Thank you!

**KFA, LLP**
**3573 Hayden Ave.**
**Culver City, CA 90232**
**T (310) 399-7975 x 233**

# Invoice

SCOTT WALTER
NMS PROPERTIES, INC.
1430 5th ST. # 101
SANTA MONICA, CA 90401

Invoice Date: 06/30/20
Project No: 2019-055.99
Invoice No: 0017164

Project: 2019-055.99 701 Colorado - Consultants
Contract No.
Contract Date:
Total Contract Fee: $31,815.00

**Professional Services from June 1, 2020 to June 30, 2020**

| Billing Phase | Total Fee | Percent Complete | Total Fee Billings | Previous Fee Billings | Current Fee Billings | Unbilled Fee Balance |
|---|---|---|---|---|---|---|
| Lighting Design | 4,500.00 | 100.00 | 4,500.00 | 4,500.00 | 0.00 | 0.00 |
| Lighting Design - AS 01 | 10,000.00 | 100.00 | 10,000.00 | 9,525.00 | 475.00 | 0.00 |
| Landscaping | 15,800.00 | 100.00 | 15,800.00 | 14,220.00 | 1,580.00 | 0.00 |
| Management Fee | 1,515.00 | 101.65 | 1,540.01 | 1,412.26 | 127.75 | -25.01 |
| **Total to date** | **31,815.00** | | **31,840.01** | **29,657.26** | **2,182.75** | **-25.01** |

**Total this Invoice** **$2,182.75**

**Outstanding Invoices**

| Number | Date | Balance |
|---|---|---|
| 0016743 | 03/31/20 | 19,712.25 |
| 0016932 | 04/30/20 | 2,954.63 |
| 0017039 | 05/31/20 | 6,990.38 |
| **Total** | | **29,657.26** |

**Total Now Due** **$31,840.01**

MJS
LANDSCAPE
ARCHITECTURE

2019-055,99

# Invoice

| DATE | INVOICE # |
|---|---|
| 6/4/2020 | 20-05-36 |

BILL TO

Accounts Payable
Killefer Flammang Architects
3573 Hayden Ave.
Culver City, CA 90232

MAIL TO

| PROJECT | P.O. NO. | | | TERMS | |
|---|---|---|---|---|---|
| 701 Coloado Avenue Apts | Authorized Proposal | | | Net 30 | |
| **DESCRIPTION** | **Fee Amt** | **Prior Amt** | **Prior %** | **Curr %** | **AMOUNT** |
| 701 COLORADO AVENUE APTS<br>CITY OF SANTA MONICA | | | | | |
| PHASE I: SCHEMATIC LANDSCAPE DESIGN | 7,800.00 | 7,800.00 | 100.00% | 0.00% | 0.00 |
| PHASE II: PREPARE LANDSCAPE EXHIBITS FOR D.R.B. SUBMITTAL / ENTITLEMENTS | 8,000.00 | 8,000.00 | 100.00% | 0.00% | 0.00 |
| ADDITIONAL SERVICES: Revised Floorplans<br>**Submittal on 6.1.20 | 1,675.00 | | | 100.00% | 1,675.00 |

| | |
|---|---|
| **Please make checks payable to:**<br>**MJS Design Group, Inc.** | **Total** $1,675.00 |
| | **Payments/Credits** $0.00 |
| | **Balance Due** $1,675.00 |

Cannery Lofts 507 30th Street Newport Beach, CA 92663 949.675.9964 mjs-la.com

2019-05599

# INVOICE

SEAN O'CONNOR LIGHTING

BILL TO: Killefer Flammang Architects - 701 Colorado
Attn.: Tricia Hamachai
3573 Hayden Avenue
Culver City, CA 90232

Name: _____
Project Number: _____
Project Name: _____
Approved / Denied: _____

INVOICE NUMBER: 2020-2266
DATE: 06/15/2020

PROJECT ID: **726**

PROJECT: **701 COLORADO**

| Description | Fee | Percent Complete | Previously Billed | Current Percent Completed | Current Value Completed | Amount Remaining |
|---|---|---|---|---|---|---|
| Architectural Review Board Approvals - Hourly | $4,500.00 | 100.00 | $4,500.00 | 0.00 | $0.00 | $0.00 |
| Total | $4,500.00 | 100.00 | $4,500.00 | 0.00 | **$0.00** | $0.00 |

| AS1: Rendering Revisions | | Amount |
|---|---|---|
| 05/29/2020 | E-mail | $42.50 |
| 06/01/2020 | Issue Documents | $297.50 |
| 06/02/2020 | Issue Documents | $42.50 |
| 06/04/2020 | Coordination | $60.00 |
| 06/07/2020 | Issue Documents | $850.00 |
| **Total Services** | | **$1,292.50** |

**INVOICE TOTAL** **$1,292.50**

**Aging Summary**

| Invoice Number | Invoice Date | Outstanding | Current | Over 30 | Over 60 | Over 90 | Over 120 |
|---|---|---|---|---|---|---|---|
| 2019 -1956 | 12/15/2019 | 4,500.00 | | | | | 4,500.00 |
| 2020-2129 | 03/15/2020 | 1,125.00 | | | | 1,125.00 | |
| 2020-2183 | 04/15/2020 | 1,742.50 | | | 1,742.50 | | |
| 2020-2244 | 05/15/2020 | 6,657.50 | | 6,657.50 | | | |
| 2020-2266 | 06/15/2020 | 1,292.50 | 1,292.50 | | | | |
| | Total | 15,317.50 | 1,292.50 | 6,657.50 | 1,742.50 | 1,125.00 | 4,500.00 |

Please make payments to: Sean O'Connor Lighting, Inc.
12955 W. Washington Boulevard
Los Angeles, CA 90066 USA

2019-055.99

Name: _____

Project Number: _____

Project Name: _____

Approved / Denied: _____

**Veneklasen Associates, Inc.**
1711 16th Street
Santa Monica, CA 90404
(310) 450-1733

Killefer Flammang Architects (KFA)
Accounts Payable
1625 Olympic Blvd.
Santa Monica, CA 90404

Invoice number 50774
Date 05/22/2019

Project **3055-039 701 COLORADO**

Billing Through April 30, 2019

18.1178R2

| Description | Contract Amount | Percent Complete | Prior Billed | This Invoice |
|---|---|---|---|---|
| **Exterior Noise Environment** | 3,500.00 | 100.00 | 3,500.00 | 0.00 |
| **Design Development and Construction Documents** | 4,000.00 | 62.50 | 2,000.00 | 500.00 |
| **Construction Administration** | 6,000.00 | 0.00 | 0.00 | 0.00 |
| Total | 13,500.00 | 44.44 | 5,500.00 | 500.00 |

Invoice total **500.00**

*Invoice Terms:Net 30*

# Michael W. Folonis Architects

July 7, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **1071**

**RE:** **601 COLORADO AVENUE**
**Santa Monica, CA, 90401**

**Billing Period**
**06/16/20 - 06/30/20**

---

**INVOICE FOR ARCHITECTURAL SERVICES**
**601-Hourly Billing**

---

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| Jun 16, 2020 | ANAHIT ASATRYAN | Ws weekly meeting./ agenda, coordinate with lighting for updated backgrounds | 0.75 | 110.00 | $82.50 |
| Jun 16, 2020 | RON CULVER | Weekly Meeting | 0.25 | 175.00 | $43.75 |
| Jun 22, 2020 | ANAHIT ASATRYAN | lighting correspondence | 0.50 | 110.00 | $55.00 |
| Jun 23, 2020 | ANAHIT ASATRYAN | ws meeting and agenda, server uploads, in house coordination | 0.75 | 110.00 | $82.50 |
| Jun 24, 2020 | ANAHIT ASATRYAN | put together ARB set for review | 0.25 | 110.00 | $27.50 |
| Jun 26, 2020 | ANAHIT ASATRYAN | update balcony render to show Wie raining instead of glass, in house coordination, addition of detail for depressed planters for ARB, export new pdf set for ARB and review, addition of depressed planter details page | 5.50 | 110.00 | $605.00 |
| Jun 26, 2020 | MICHAEL W FOLONIS | Review updated renderings and ARB Submission | 0.50 | 210.00 | $105.00 |
| Jun 29, 2020 | ANAHIT ASATRYAN | ws agenda in house coordination, email ws completed arb set for review | 1.00 | 110.00 | $110.00 |
| Jun 30, 2020 | ANAHIT ASATRYAN | ws meeting | 0.25 | 110.00 | $27.50 |
| Jun 30, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| | | **Total Services** | | | **$1,182.50** |
| | | | | **TOTAL AMOUNT DUE:** | **$1,182.50** |

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

MW.FA

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $36,977.50 | $12.12 | 1070 | 6/17/2020 | $653.75 | $3,466.25 | $20,279.62 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$21,462.12**

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

Contact
310.899.3920 | info@folonisarchitects.com

# Michael W. Folonis Architects

July 7, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **1264**

**RE:** **501 BROADWAY**
**Santa Monica, CA, 90401**

**Billing Period**
**06/16/20 - 06/30/20**

**INVOICE FOR ARCHITECTURAL SERVICES**
**501- Hourly Billing**

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| Jun 16, 2020 | RON CULVER | Weekly Meeting | 0.25 | 175.00 | $43.75 |
| Jun 22, 2020 | ANAHIT ASATRYAN | city correspondace per ARB drawings | 0.25 | 110.00 | $27.50 |
| Jun 23, 2020 | ANAHIT ASATRYAN | ws meeting and agenda, server uploads, landscape coordination | 0.75 | 110.00 | $82.50 |
| Jun 23, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| Jun 24, 2020 | ANAHIT ASATRYAN | update landscape on 3d architectural plans and 3d model, prep for lifang renders | 2.00 | 110.00 | $220.00 |
| Jun 25, 2020 | ANAHIT ASATRYAN | ARB set of drawings... make changes in architectural drawings per new landscape, update renders for review | 5.50 | 110.00 | $605.00 |
| Jun 26, 2020 | ANAHIT ASATRYAN | export render view for arb for review and alterations | 0.50 | 110.00 | $55.00 |
| Jun 29, 2020 | MICHAEL W FOLONIS | Review ARB Set | 0.75 | 210.00 | $157.50 |
| Jun 29, 2020 | ANAHIT ASATRYAN | ARB set, views, in house coordination, ws agenda | 2.75 | 110.00 | $302.50 |
| Jun 30, 2020 | MICHAEL W FOLONIS | Weekly meeting and review updated renderings for ARB set. | 0.50 | 210.00 | $105.00 |
| Jun 30, 2020 | RON CULVER | Weekly meeting | 0.25 | 175.00 | $43.75 |
| Jun 30, 2020 | ANAHIT ASATRYAN | ws meeting, render updates and coordination,planter details for arb set | 2.25 | 110.00 | $247.50 |
| | | **Total Services** | | | **$1,933.75** |
| | | | | **TOTAL AMOUNT DUE:** | **$1,933.75** |

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

MW.FA

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $26,732.50 | $30.28 | 1263 | 6/17/2020 | $383.75 | $565.00 | $13,115.28 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$15,049.03**

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

Contact
310.899.3920 | info@folonisarchitects.com

# Michael W. Folonis Architects

July 7, 2020

**Scott Walter**
**WNMS Communities**
**1430 5th St.**
**Suite 101**
**Santa Monica, CA 90401**

INVOICE: **303063**

**RE:** **3030 NEBRASKA AVENUE**
**Santa Monica, CA, 90403**

**Billing Period**
**06/16/20 - 06/30/20**

**INVOICE FOR ARCHITECTURAL SERVICES**
**3030-Hourly Billing**

**Services**

| Date | Employee | Task | Hours | Rate | Subtotal |
|---|---|---|---|---|---|
| Jun 30, 2020 | ANAHIT ASATRYAN | landscape meeting, arb condition coordination | 1.00 | 110.00 | $110.00 |
| Jun 30, 2020 | MICHAEL W FOLONIS | Attend Landscape meeting and ARB Coordination | 1.00 | 210.00 | $210.00 |
| | | **Total Services** | | | **$320.00** |
| | | | **TOTAL AMOUNT DUE:** | | **$320.00** |

## ACCOUNT SUMMARY

| SERVICES BTD | EXPENSES BTD | LAST INV NO | LAST INV DATE | LAST INV AMT | LAST PAY AMT | PREV UNPAID AMT |
|---|---|---|---|---|---|---|
| $36,846.25 | $5,139.10 | 303062 | 6/17/2020 | $4,910.00 | $7,683.75 | $18,887.50 |

**TOTAL AMOUNT DUE INCLUDING THIS INVOICE** **$19,207.50**

## RETAINER SUMMARY

| RECEIVED | APPLIED | BALANCE |
|---|---|---|
| $0.00 | $0.00 | $0.00 |

**Please make checks payable to**
**Michael W. Folonis Architects, A Professional Corporation**

**Thank you**

**Office**
1524 Cloverfield Blvd. Suite D.
Santa Monica, California , 90404

**Contact**
310.899.3920 | info@folonisarchitects.com

Service-Disabled Veteran-Owned Small Business (sdvosb)

# ARMBRUSTER GOLDSMITH & DELVAC LLP

*12100 Wilshire Blvd., Suite 1600*
*Los Angeles, CA 90025*
*310.209.8800*

Attn: Scott Walter
WS Communities
1430 5th Street, Suite 101
Santa Monica, CA 90401

Invoice Date: June 30, 2020
Invoice# 347563
Client/Matter# 1128.0024
Page: 1

RE: 1415 5th Street

***Payments received after 06/30/2020 are not included on this statement.***

Fees

| | | | Rate | Hours | |
|---|---|---|---|---|---|
| 06/05/2020 | DR | Analyze final First Modification to settlement agreement; Conference with client regarding same. | 690.00 | 0.25 | 172.50 |
| | | For Current Services Rendered | | 0.25 | 172.50 |

Recapitulation

| Timekeeper | Hours | Rate | Total |
|---|---|---|---|
| Dave Rand | 0.25 | $690.00 | $172.50 |

| | | |
|---|---|---|
| | Total Current Work | 172.50 |
| | Previous Balance | $3,277.50 |
| | Payments | |
| 06/04/2020 | Check# 1430 - Inv. 346311 & 346616 | -1,035.00 |
| | Balance Due | $2,415.00 |

**PLEASE REMIT PAYMENT TO:**
********NEW ADDRESS*******

**ARMBRUSTER GOLDSMITH & DELVAC LLP**
**c/o GUGLIELMO ACCOUNTING INC**
**PO BOX 3217**
**THOUSAND OAKS, CA 91359-3217**

**Armbruster Goldsmith & Delvac LLP**

12100 Wilshire Blvd., Suite 1600
Los Angeles, CA 90025

# Statement

| Date |
|---|
| 7/9/20 |

| To: |
|---|
| WS Communities<br>1430 5th St. #101<br>Santa Monica, CA 90401 |

| Date | Transaction | Amount | Balance |
|---|---|---|---|
| | 1128 - WS Communities:0024 - 1415 5th Street- | | |
| 04/30/20 | INV #346926. Orig. Amount $1,207.50. | 1,207.50 | 1,207.50 |
| 05/31/20 | INV #347248. Orig. Amount $1,035.00. | 1,035.00 | 2,242.50 |
| 06/30/20 | INV #347563. Orig. Amount $172.50. | 172.50 | 2,415.00 |

PLEASE PAY AMOUNT SHOWN ON STATEMENT

STATEMENT REFLECTS PAYMENTS RECEIVED THROUGH 07/08/20

PLEASE MAIL PAYMENT TO:
ARMBRUSTER GOLDSMITH & DELVAC LLP
C/O GUGLIELMO ACCOUNTING, INC.
P.O. BOX 3217
THOUSAND OAKS, CA 91359-3217
(805) 371-7117
**NEW ADDRESS & PHONE**

| CURRENT | 1-30 DAYS PAST DUE | 31-60 DAYS PAST DUE | 61-90 DAYS PAST DUE | OVER 90 DAYS PAST DUE | Amount Due |
|---|---|---|---|---|---|
| 0.00 | 172.50 | 1,035.00 | 1,207.50 | 0.00 | $2,415.00 |

# ARMBRUSTER GOLDSMITH & DELVAC LLP

*12100 Wilshire Blvd., Suite 1600*
*Los Angeles, CA 90025*
*310.209.8800*

Attn: Scott Walter
WS Communities
1430 5th Street, Suite 101
Santa Monica, CA 90401

Invoice Date: June 30, 2020
Invoice# 347568
Client/Matter# 1128.0035
Page: 1

RE: 1318 Lincoln

***Payments received after 06/30/2020 are not included on this statement.***

Fees

| | | | Rate | Hours | |
|---|---|---|---|---|---|
| 06/09/2020 | DR | Analyze entitlement extension emergency order; Correspondence with client regarding same; Analyze City Council hearing regarding emergency order extension. | 690.00 | 0.25 | 172.50 |
| | | For Current Services Rendered | | 0.25 | 172.50 |

Recapitulation

| Timekeeper | Hours | Rate | Total |
|---|---|---|---|
| Dave Rand | 0.25 | $690.00 | $172.50 |

| | | |
|---|---|---|
| | Total Current Work | 172.50 |
| | Previous Balance | $172.50 |

Payments

| | | |
|---|---|---|
| 06/04/2020 | Check# 180 - Inv. 346619 | -172.50 |
| | Balance Due | $172.50 |

**PLEASE REMIT PAYMENT TO:**
********NEW ADDRESS*******

**ARMBRUSTER GOLDSMITH & DELVAC LLP**
**c/o GUGLIELMO ACCOUNTING INC**
**PO BOX 3217**
**THOUSAND OAKS, CA 91359-3217**

**Armbruster Goldsmith & Delvac LLP**

12100 Wilshire Blvd., Suite 1600
Los Angeles, CA 90025

# Statement

| Date |
|---|
| 7/9/20 |

| To: |
|---|
| WS Communities<br>1430 5th St. #101<br>Santa Monica, CA 90401 |

| Date | Transaction | Amount | Balance |
|---|---|---|---|
| 06/30/20 | 1128 - WS Communities:0035 - 1318 Lincoln-<br>INV #347568. Orig. Amount $172.50. | 172.50 | 172.50 |

PLEASE PAY AMOUNT SHOWN ON STATEMENT

STATEMENT REFLECTS PAYMENTS RECEIVED THROUGH 07/08/20

PLEASE MAIL PAYMENT TO:
ARMBRUSTER GOLDSMITH & DELVAC LLP
C/O GUGLIELMO ACCOUNTING, INC.
P.O. BOX 3217
THOUSAND OAKS, CA 91359-3217
(805) 371-7117
**NEW ADDRESS & PHONE**

| CURRENT | 1-30 DAYS PAST DUE | 31-60 DAYS PAST DUE | 61-90 DAYS PAST DUE | OVER 90 DAYS PAST DUE | Amount Due |
|---|---|---|---|---|---|
| 0.00 | 172.50 | 0.00 | 0.00 | 0.00 | $172.50 |

# ARMBRUSTER GOLDSMITH & DELVAC LLP

*12100 Wilshire Blvd., Suite 1600*
*Los Angeles, CA 90025*
*310.209.8800*

Attn: Scott Walter
WS Communities
1430 5th Street, Suite 101
Santa Monica, CA 90401

Invoice Date: June 30, 2020
Invoice# 347574
Client/Matter# 1128.0046
Page: 1

RE: 1437 6th Street, SM

***Payments received after 06/30/2020 are not included on this statement.***

Fees

| | | | Rate | Hours | |
|---|---|---|---|---|---|
| 06/01/2020 | DR | Confer with client and correspond with City Attorney regarding amendment to settlement agreement ARB timing; Analyze agreement edits regarding same. | 690.00 | 0.50 | 345.00 |
| 06/05/2020 | DR | Analyze final First Modification to settlement agreement; Conference with client regarding same. | 690.00 | 0.25 | 172.50 |
| 06/09/2020 | DR | Correspondence with client regarding ARB approval; Analyze revisions to settlement agreement to reflect same. | 690.00 | 0.25 | 172.50 |
| 06/18/2020 | DR | Correspondence with City Attorney regarding updates to First Modification to settlement agreement. | 690.00 | 0.25 | 172.50 |
| 06/22/2020 | DR | Finalize settlement agreement; Correspondence with client regarding same. | 690.00 | 0.25 | 172.50 |
| | | For Current Services Rendered | | 1.50 | 1,035.00 |

Recapitulation

| Timekeeper | Hours | Rate | Total |
|---|---|---|---|
| Dave Rand | 1.50 | $690.00 | $1,035.00 |

| | |
|---|---|
| Total Current Work | 1,035.00 |
| Previous Balance | $2,070.00 |
| Balance Due | $3,105.00 |

**PLEASE REMIT PAYMENT TO:**
********NEW ADDRESS*******

**ARMBRUSTER GOLDSMITH & DELVAC LLP**
**c/o GUGLIELMO ACCOUNTING INC**
**PO BOX 3217**
**THOUSAND OAKS, CA 91359-3217**

**Armbruster Goldsmith & Delvac LLP**

12100 Wilshire Blvd., Suite 1600
Los Angeles, CA 90025

# Statement

| Date |
|---|
| 7/9/20 |

| To: |
|---|
| WS Communities<br>1430 5th St. #101<br>Santa Monica, CA 90401 |

| Date | Transaction | Amount | Balance |
|---|---|---|---|
| | 1128 - WS Communities:0046 - 1437 6th Street, SM- | | |
| 04/30/20 | INV #346937. Orig. Amount $1,035.00. | 1,035.00 | 1,035.00 |
| 05/31/20 | INV #347254. Orig. Amount $1,035.00. | 1,035.00 | 2,070.00 |
| 06/30/20 | INV #347574. Orig. Amount $1,035.00. | 1,035.00 | 3,105.00 |

PLEASE PAY AMOUNT SHOWN ON STATEMENT

STATEMENT REFLECTS PAYMENTS RECEIVED THROUGH 07/08/20

PLEASE MAIL PAYMENT TO:
ARMBRUSTER GOLDSMITH & DELVAC LLP
C/O GUGLIELMO ACCOUNTING, INC.
P.O. BOX 3217
THOUSAND OAKS, CA 91359-3217
(805) 371-7117
**NEW ADDRESS & PHONE**

| CURRENT | 1-30 DAYS PAST DUE | 31-60 DAYS PAST DUE | 61-90 DAYS PAST DUE | OVER 90 DAYS PAST DUE | Amount Due |
|---|---|---|---|---|---|
| 0.00 | 1,035.00 | 1,035.00 | 1,035.00 | 0.00 | $3,105.00 |

2299 Westwood Blvd.
Los Angeles, CA 90064
Ph: 310-474-7600
accounting@cdrgraphics.com

# INVOICE

| | | |
|---|---|---|
| Page | 1 | |
| Invoice Number | AN00033890 | |
| Invoice Date | 7/6/2020 | 11:05:05AM |
| PO Number | | |
| Order Number | AN00006425 | |
| Customer | 0000002850 | |
| Apply To | | |

Bill To:
WS COMMUNITIES
1430 5TH STREET SUITE 101
SANTA MONICA CA 90404

Ship To: 661.219.3028
JASON
1557 -7TH STREET
SANTA MONICA CA 90401

Ordered By: JASON — Ship Via: SPLIT-DELIVERY
Project: 1550 LINCOLN — Sales Rep: HOUSE ACCOUNT — Terms: Net 30 Days

| Num Orig | Num Sets | Qty/ Prints | Item Code | Description | Size | Sq Feet | Sq Feet Total | Price | Amount |
|---|---|---|---|---|---|---|---|---|---|
| 1 | 1 | 1 | 4000 | DIRECT FOAM BOARD PRINT - 3/ | 24 x 36 | 6 | 6 | 18.0000 | 108.00 |
| | 1 | | 9025 | SPLIT DELIVERY: | | | | 17.9900 | 17.99 |
| | 1 | | 9027 | FUEL SURCHARGE : | | | | 4.5000 | 4.50 |
| | 1 | | 9001 | SETUP & ORDER PROCESSING | | | | 7.5000 | 7.50 |

Please Remember to Include your Customer Code with your Payment.

| Sub-Total | Discount | Freight | Sales Tax | Deposit Rec'd | Balance Due |
|---|---|---|---|---|---|
| 137.99 | | | 13.11 | | 151.10 |

FUSCOE ENGINEERING

MP email 07-23-2020

Irvine
San Diego
Ontario
Los Angeles

Taylor Glieden
Development Manager
NMS 1318 LINCOLN, LLC
1430 5th Street, Suite 102
Santa Monica, CA 90401

July 13, 2020
Project No: 01039-019-02
Invoice No: 149166

Project Manager Oriana Slasor
Billing Coordinator Maria Pineda

Project 01039-019-02 1318 LINCOLN BLVD
**Reference: NMS 1318 LINCOLN, LLC**

Email Invoices to: Kinh Cun: kinh@masconstructioncm.com;
Matt Zigo: matt.z@nmsproperties.com; AP: Construction-Payable@wscommunities.com

**Professional Services from June 1, 2020 to June 30, 2020**

Task R03C Street Light Calculations (Sub)

**Fee**

| | | | | |
|---|---|---|---|---|
| Total Fee | 3,080.00 | | | |
| Percent Complete | 76.7857 | Total Earned | 2,365.00 | |
| | | Previous Fee Billing | 1,512.50 | |
| | | Current Fee Billing | 852.50 | |
| | | **Total Fee** | | **852.50** |
| | | | **Total this Task** | **$852.50** |
| | | | **Total this Invoice** | **$852.50** |

Please direct questions to the Billing Coordinator (listed above) 949-474-1960.
Thank you for your business!

# Fuscoe Engineering, Inc - Billing Summary

Wednesday, July 22, 2020
5:19:58 PM

Fuscoe Engineering, Inc. - SHELL

For the period 6/1/2020 - 6/30/2020

| | Bill Type | % Bill | Fee Budget | JTD Billed | Previously Billed | Budget Remaining | Unpaid AR | Current Billed |
|---|---|---|---|---|---|---|---|---|
| **Billing Company Name: WS COMMUNITIES** | | | | | | | | |
| **Project Number: 01039-019-02 1318 LINCOLN BLVD** | | | | | | | | |
| 0010 Supplemental Topography | TM | 100% | 5,000.00 | 5,000.00 | 5,000.00 | | | |
| 0020 Preliminary Engineering | TM | 100% | 5,000.00 | 4,992.00 | 4,992.00 | 8.00 | | |
| 0030 LID Evaluation | TM | 94% | 3,500.00 | 3,293.50 | 3,293.50 | 206.50 | 2,164.00 | |
| 0040 Consultant Base Map Updates | TM | 102% | 1,000.00 | 1,022.00 | 1,022.00 | -22.00 | | |
| 0050 Demolition Plan | PB | 100% | 1,800.00 | 1,800.00 | 1,800.00 | | 360.00 | |
| 0060 Excavation Plan | PB | 80% | 7,200.00 | 5,760.00 | 5,760.00 | 1,440.00 | 1,080.00 | |
| 0070 Precise Grading Plan | PB | 90% | 9,500.00 | 8,550.00 | 8,550.00 | 950.00 | | |
| 0080 Hydrology Report | PB | 100% | 3,000.00 | 3,000.00 | 3,000.00 | | 1,500.00 | |
| 0090 Water Study | PB | 100% | 4,000.00 | 4,000.00 | 4,000.00 | | 2,000.00 | |
| 0100 On-Site Utility Plans | PB | 80% | 7,500.00 | 6,000.00 | 6,000.00 | 1,500.00 | 1,125.00 | |
| 0110 Erosion Control Plan | PB | 100% | 1,800.00 | 1,800.00 | 1,800.00 | | 900.00 | |
| 0120 Dry Utility Coordination | TM | 88% | 1,000.00 | 882.25 | 882.25 | 117.75 | | |
| 0130 Sewer Capacity Study | PB | 100% | 3,500.00 | 3,500.00 | 3,500.00 | | 1,750.00 | |
| 0140 Street Improvement Plans | PB | 95% | 9,500.00 | 9,025.00 | 9,025.00 | 475.00 | 475.00 | |
| 0150 Project Coordination (DD & CD Phases) | TM | 43% | 6,000.00 | 2,596.25 | 2,596.25 | 3,403.75 | 222.00 | |
| 0160 Construction Phase Project Coordination | TM | | 4,000.00 | | | 4,000.00 | | |
| R01A Sewer Flow Test (Sub) | PB | 67% | 9,654.00 | 6,468.18 | 6,468.18 | 3,185.82 | | |
| R01B Coordination with Subconsultant | TM | 100% | 880.00 | 880.00 | 880.00 | | | |
| R020 Street Lighting Plan | PB | 100% | 4,800.00 | 4,800.00 | 4,800.00 | | 480.00 | |
| R030 Delete | TM | | | | | | | |
| R03A Revise Grading Plan | PB | 75% | 3,500.00 | 2,625.00 | 2,625.00 | 875.00 | 2,625.00 | |
| R03B Revise Off-site Improvement Plans | PB | 100% | 1,800.00 | 1,800.00 | 1,800.00 | | 1,800.00 | |
| R03C Street Light Calculations (Sub) | PB | 77% | 3,080.00 | 2,365.00 | 1,512.50 | 715.00 | 2,365.00 | 852.50 |
| R03D Coordination with Subconsultant (Crain) | TM | 100% | 880.00 | 880.00 | 880.00 | | 880.00 | |
| R03E Urban Runoff Mitigation Plan | PB | | 2,800.00 | | | 2,800.00 | | |
| R03F Water Neutrality Compliance | PB | | 1,500.00 | | | 1,500.00 | | |
| R03G DELETE | TM | | | | | | | |
| X999 Reimbursable Expense | TM | | 2,900.00 | | | 2,900.00 | | |
| **Total for 01039-019-02** | **TM** | **77%** | **105,094.00** | **81,039.18** | **80,186.68** | **24,054.82** | **19,726.00** | **852.50** |

Fuscoe invoice 149166
Amount $ 852.50
Date 7/13/2020

Studio T SQ2 Inc
115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 7/31/2020 | 1625 |

| Bill To |
|---|
| Taylor Glieden<br>1425 NMS, LLC<br>1430 5th Street, Suite 102<br>Santa Monica, California, 90401 |

| Terms | Project |
|---|---|
| Due on rece... | A2020-101 1425 5th Street |

| Description | Contract Amt | Prior Amt | Prior % | Curr % | Total % | Amount |
|---|---|---|---|---|---|---|
| Design Development | 220,000.00 | 100,303.75 | 45.59% | 16.11% | 61.71% | 35,447.50 |
| Construction Documents | 220,000.00 | | | 0.00% | 0.00% | 0.00 |
| Plan Check | 110,000.00 | | | 0.00% | 0.00% | 0.00 |
| Construction Administration(T&M) | 185,000.00 | | | 0.00% | 0.00% | 0.00 |
| Structural | 170,430.00 | 25,300.00 | 14.85% | 0.00% | 14.85% | 0.00 |
| MEP | 296,700.00 | 80,109.00 | 27.00% | 0.00% | 27.00% | 0.00 |
| Storm Water | 23,000.00 | | | 0.00% | 0.00% | 0.00 |
| PV Common Area | 8,050.00 | | | 0.00% | 0.00% | 0.00 |
| Code (T&M) | 5,000.00 | | | 0.00% | 0.00% | 0.00 |
| Acoustical (Veneklasen) | 15,525.00 | 3,450.00 | 22.22% | 0.00% | 22.22% | 0.00 |
| Waterproofing (Terra-Petra) | 45,310.00 | 9,522.00 | 21.02% | 0.00% | 21.02% | 0.00 |
| Specifications (VVAS) | 30,590.00 | | | 0.00% | 0.00% | 0.00 |
| Ext. Building Maint. (Highline) | 31,625.00 | | | 0.00% | 0.00% | 0.00 |
| Subtotal | | | | | | 35,447.50 |

| | |
|---|---|
| **Total** | $35,447.50 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $35,447.50 |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 7/31/2020 | 1627 |

| Bill To |
|---|
| 601 Colorado NMS, LLC<br>Attn: Scott Walter<br>1430 5th St, Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2018-114 601 Colorado |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 2.5 | 225.00 | 562.50 |
| | | **Total** | $562.50 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $562.50 |

# Studio T SQ2 Inc
## Time by Job Detail
### July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **601 Colorado NMS, LLC:A2018-114 601 Colorado Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 07/07/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/14/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/21/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/28/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/31/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| Total Entitlement:PD Permit/Zoning:E... | | 2.50 | |
| Total 601 Colorado NMS, LLC:A2018-114... | | 2.50 | |
| **TOTAL** | | **2.50** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 7/31/2020 | 1635 |

| Bill To |
|---|
| Scott Walter<br>NMS Properties, Inc.<br>1430 5th St., Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2017-103 3030 Nebraska |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 10 | 225.00 | 2,250.00 |
| Schematic Design, Studio Director | 15 | 190.00 | 2,850.00 |
| Schematic Design Job Captain | 116 | 120.00 | 13,920.00 |
| Schematic Design, Designer II | 192 | 75.00 | 14,400.00 |
| Subtotal | | | 33,420.00 |

| | |
|---|---|
| **Total** | $33,420.00 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $33,420.00 |

# Studio T SQ2 Inc
## Time by Job Detail
### July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **NMS Properties, Inc.:A2017-103 3030 Nebraska** | | | |
| **Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 07/02/2020 | John L. Waldron | 2.00 | |
| 07/07/2020 | John L. Waldron | 1.00 | |
| 07/09/2020 | John L. Waldron | 2.00 | |
| 07/14/2020 | John L. Waldron | 1.00 | |
| 07/21/2020 | John L. Waldron | 1.00 | |
| 07/24/2020 | John L. Waldron | 1.00 | |
| 07/28/2020 | John L. Waldron | 1.00 | |
| 07/31/2020 | John L. Waldron | 1.00 | |
| Total Entitlement:PD Permit/Zoning:EP2 Principal | | 10.00 | |
| **Schematic Design:SD3 Studio Director** | | | |
| 07/02/2020 | Chris Bystedt | 1.50 | Mtg w/David - Revit model kick-off |
| 07/15/2020 | Chris Bystedt | 2.00 | Wed: Calls w/David; Internal Kick-off; Revit plan/consultant proposals |
| 07/16/2020 | Chris Bystedt | 2.00 | Wed: consultant proposals/ scheduling |
| 07/17/2020 | Chris Bystedt | 1.50 | |
| 07/22/2020 | Chris Bystedt | 3.00 | |
| 07/30/2020 | Chris Bystedt | 3.00 | |
| 07/31/2020 | Chris Bystedt | 2.00 | |
| Total Schematic Design:SD3 Studio Director | | 15.00 | |
| **Schematic Design:SD6 Designer II** | | | |
| 07/10/2020 | Jose David Mejias Morales- ... | 4.00 | |
| 07/13/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/14/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/15/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/16/2020 | Xiaonan Huo | 8.00 | |
| 07/16/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/17/2020 | Xiaonan Huo | 4.00 | |
| 07/17/2020 | Jose David Mejias Morales- ... | 4.00 | |
| 07/20/2020 | Xiaonan Huo | 8.00 | |
| 07/20/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/21/2020 | Xiaonan Huo | 8.00 | |
| 07/21/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/22/2020 | Xiaonan Huo | 8.00 | |
| 07/22/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/23/2020 | Xiaonan Huo | 8.00 | |
| 07/23/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/24/2020 | Xiaonan Huo | 4.00 | |
| 07/24/2020 | Jose David Mejias Morales- ... | 4.00 | |
| 07/27/2020 | Xiaonan Huo | 8.00 | |
| 07/27/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/28/2020 | Xiaonan Huo | 8.00 | |
| 07/28/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/29/2020 | Jose David Mejias Morales- ... | 8.00 | |
| 07/29/2020 | Xiaonan Huo | 8.00 | |
| 07/30/2020 | Jose David Mejias Morales- ... | 8.00 | |

# Studio T SQ2 Inc
## Time by Job Detail
### July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| 07/30/2020 | Xiaonan Huo | 8.00 | |
| 07/31/2020 | Xiaonan Huo | 4.00 | |
| Total Schematic Design:SD6 Designer II | | 192.00 | |
| **Schematic Design:SD9 Job Captain** | | | |
| 07/02/2020 | Partner Studio, LLC | 1.00 | Meeting |
| 07/06/2020 | Partner Studio, LLC | 2.00 | Revit Upgrade BIM 360 Setup |
| 07/08/2020 | Partner Studio, LLC | 0.50 | |
| 07/09/2020 | Partner Studio, LLC | 0.50 | |
| 07/10/2020 | Partner Studio, LLC | 0.50 | |
| 07/13/2020 | Partner Studio, LLC | 6.50 | |
| 07/14/2020 | Partner Studio, LLC | 6.00 | |
| 07/15/2020 | Partner Studio, LLC | 7.00 | |
| 07/16/2020 | Partner Studio, LLC | 6.00 | |
| 07/17/2020 | Partner Studio, LLC | 5.50 | |
| 07/20/2020 | Partner Studio, LLC | 8.00 | |
| 07/21/2020 | Partner Studio, LLC | 8.00 | |
| 07/22/2020 | Partner Studio, LLC | 8.00 | |
| 07/23/2020 | Partner Studio, LLC | 1.00 | Meeting + Additional Management Items |
| 07/24/2020 | Doyle Hong | 4.00 | review of MFA ARB set |
| 07/24/2020 | Partner Studio, LLC | 1.00 | Email + Internal Team Coordination |
| 07/27/2020 | Doyle Hong | 8.00 | assembly details, allowable areas |
| 07/27/2020 | Partner Studio, LLC | 2.00 | |
| 07/28/2020 | Doyle Hong | 8.00 | assembly details, allowable areas |
| 07/28/2020 | Partner Studio, LLC | 2.00 | |
| 07/29/2020 | Doyle Hong | 8.00 | assembly details, allowable areas |
| 07/30/2020 | Doyle Hong | 8.00 | assembly details, allowable areas |
| 07/30/2020 | Partner Studio, LLC | 2.50 | |
| 07/31/2020 | Doyle Hong | 4.00 | assembly details, allowable areas |
| 07/31/2020 | Partner Studio, LLC | 8.00 | |
| Total Schematic Design:SD9 Job Captain | | 116.00 | |
| Total NMS Properties, Inc.:A2017-103 3030 Nebraska | | 333.00 | |
| **TOTAL** | | **333.00** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 7/31/2020 | 1637 |

| Bill To |
|---|
| Scott Walter<br>WNMS Properties<br>1430 5th St., Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2017-115 501 Broadway |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Entitlement - PD Permit/Zoning, Principal | 2.5 | 225.00 | 562.50 |
| | | **Total** | $562.50 |
| | | **Payments/Credits** | $0.00 |
| | | **Balance Due** | $562.50 |

08/05/20

# Studio T SQ2 Inc
## Time by Job Detail
### July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **WNMS Properties:A2017-115 501 Broadway** | | | |
| **Entitlement:PD Permit/Zoning:EP2 Principal** | | | |
| 07/07/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/14/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/21/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/28/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| 07/31/2020 | John L. Waldron | 0.50 | ARB coordination w/ MFA,MAS& WS |
| Total Entitlement:PD Permit/Zoning:EP2 Pri... | | 2.50 | |
| Total WNMS Properties:A2017-115 501 Broad... | | 2.50 | |
| **TOTAL** | | **2.50** | |

**Studio T SQ2 Inc**

115 Pine Avenue, Ste 425
Long Beach, CA 90802

# Invoice

| Date | Invoice # |
|---|---|
| 7/31/2020 | 1638 |

| Bill To |
|---|
| Taylor Glieden<br>WS Properties, Inc<br>1430 5th Street, Suite 101<br>Santa Monica, CA 90401 |

| Terms | Project |
|---|---|
| Due on receipt | A2020-100 3025 Olympic |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| Schematic Design, Studio Director | 38 | 190.00 | 7,220.00 |
| Schematic Design Job Captain | 97 | 120.00 | 11,640.00 |
| Schematic Design, Designer II | 67 | 75.00 | 5,025.00 |
| Entitlement - PD Permit/Zoning, Studio Director | 1 | 190.00 | 190.00 |
| Subtotal | | | 24,075.00 |

| | |
|---|---|
| **Total** | $24,075.00 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $24,075.00 |

# Studio T SQ2 Inc
# Time by Job Detail
## July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| **WS Properties, Inc:A2020-100 3025 Olympic** | | | |
| **Entitlement:PD Permit/Zoning:EP3 Studio Director** | | | |
| 07/21/2020 | Henry Tong | 1.00 | |
| Total Entitlement:PD Permit/Zoning:EP3 Studi... | | 1.00 | |
| **Schematic Design:SD3 Studio Director** | | | |
| 07/01/2020 | Henry Tong | 2.00 | |
| 07/02/2020 | Henry Tong | 4.00 | |
| 07/06/2020 | Chris Bystedt | 1.00 | |
| 07/06/2020 | Henry Tong | 3.00 | |
| 07/07/2020 | Henry Tong | 3.00 | |
| 07/08/2020 | Henry Tong | 3.00 | |
| 07/09/2020 | Chris Bystedt | 1.00 | Thurs: Schedule, Consultant List |
| 07/09/2020 | Henry Tong | 3.00 | |
| 07/10/2020 | Chris Bystedt | 0.50 | |
| 07/10/2020 | Henry Tong | 3.00 | |
| 07/13/2020 | Chris Bystedt | 1.00 | |
| 07/13/2020 | Henry Tong | 2.00 | |
| 07/14/2020 | Henry Tong | 2.00 | |
| 07/15/2020 | Henry Tong | 2.00 | |
| 07/16/2020 | Henry Tong | 3.00 | |
| 07/17/2020 | Henry Tong | 2.00 | |
| 07/21/2020 | Chris Bystedt | 1.50 | Tues: Call w/Hugo |
| 07/23/2020 | Chris Bystedt | 1.00 | Review of garage plans |
| Total Schematic Design:SD3 Studio Director | | 38.00 | |
| **Schematic Design:SD6 Designer II** | | | |
| 07/01/2020 | Xiaoqi Tang | 7.00 | |
| 07/02/2020 | Xiaoqi Tang | 8.00 | |
| 07/06/2020 | Xiaoqi Tang | 7.00 | |
| 07/07/2020 | Xiaoqi Tang | 8.00 | |
| 07/08/2020 | Xiaoqi Tang | 7.00 | |
| 07/09/2020 | Xiaoqi Tang | 8.00 | |
| 07/10/2020 | Xiaoqi Tang | 8.00 | |
| 07/13/2020 | Xiaoqi Tang | 8.00 | |
| 07/20/2020 | Xiaoqi Tang | 6.00 | |
| Total Schematic Design:SD6 Designer II | | 67.00 | |
| **Schematic Design:SD9 Job Captain** | | | |
| 07/10/2020 | Hugo A. Carvallo | 4.00 | |
| 07/13/2020 | Hugo A. Carvallo | 8.00 | |
| 07/14/2020 | Hugo A. Carvallo | 8.00 | |
| 07/15/2020 | Hugo A. Carvallo | 6.00 | |
| 07/16/2020 | Hugo A. Carvallo | 6.00 | |
| 07/17/2020 | Hugo A. Carvallo | 4.00 | |
| 07/20/2020 | Hugo A. Carvallo | 8.00 | |
| 07/21/2020 | Hugo A. Carvallo | 8.00 | |
| 07/22/2020 | Hugo A. Carvallo | 6.00 | |

# Studio T SQ2 Inc
## Time by Job Detail
### July 2020

| Date | Name | Duration | Notes |
|---|---|---|---|
| 07/23/2020 | Hugo A. Carvallo | 4.00 | |
| 07/24/2020 | Hugo A. Carvallo | 4.00 | |
| 07/27/2020 | Hugo A. Carvallo | 8.00 | |
| 07/28/2020 | Hugo A. Carvallo | 8.00 | |
| 07/29/2020 | Hugo A. Carvallo | 6.00 | |
| 07/30/2020 | Hugo A. Carvallo | 6.00 | |
| 07/31/2020 | Hugo A. Carvallo | 3.00 | |
| Total Schematic Design:SD9 Job Captain | | 97.00 | |
| Total WS Properties, Inc:A2020-100 3025 Olympic | | 203.00 | |
| **TOTAL** | | **203.00** | |

**ARC Document Solutions, LLC**
**345 Clinton St, Costa Mesa, CA 92626**
**Federal Tax ID: 74-6036592**

**INVOICE NO.** 10705400
**INVOICE DATE** 08/06/20
**WORK ORDER#** P4199426

SOLD TO:
Cust# 428282
WS Communities, LLC, dba NMS Properties
1430 5th St., Suite 102
Santa Monica, CA 90401

SHIP TO:
Cust# 428282
WS Communities, LLC, dba NMS Properties
1430 5th St., Suite 102
Santa Monica, CA 90401

DUE: 08/05/20 at 02:38PM

| CONTACT | PHONE | PURCHASE ORDER# | SALES REP |
|---|---|---|---|
| Kinh Cun | | | Cody Pagel |

| JOB# | JOB NAME | BILLER | LOC |
|---|---|---|---|
| 601 COLORADO | 601 COLORADO | Cynthia Flor | 507 |

| OP CODE | DESCRIPTION | TAX | LOC | NO. OF ORIGINALS | COPIES | SIZE | TOTAL QTY | UM | UNIT PRICE | AMOUNT |
|---|---|---|---|---|---|---|---|---|---|---|
| 2215 | Set Up | T | 507 | 1 | 1 | | 1 | EA | | 5.50 |
| 1637 | SMART COLOR - High Density - First Set | T | 507 | 1 | 1 | 30X42 | 9 | SF | | 14.85 |
| 1637.1 | SMART COLOR - High Density - Additional | T | 507 | 1 | 1 | 30X42 | 9 | SF | | 14.85 |
| 4040 | Encapsulate 5 Mil | T | 507 | 2 | 1 | 30X40 | 18 | SF | | 122.94 |
| 4027 | Finishing Prep | T | 507 | 1 | 1 | | 1 | EA | | 11.00 |
| 5200.01 | P&D<br>Santa Monica | NT | 507 | 1 | 1 | 90401 | 1 | EA | | 5.50 |
| 5205 | Fuel Surcharge | T | 507 | 1 | 1 | | 1 | EA | | 0.00 |

**For Billing Inquiries, please contact your local branch at (310) 477-6501**
**For Account Inquiries and Payment Information, please call Isabel Ortega at 949-660-7874**

| SUB TOTAL | DISCOUNT | SALES TAX | TOTAL | DEPOSIT | BALANCE DUE |
|---|---|---|---|---|---|
| 174.64 | | 17.34 | 191.98 | | 191.98 |

Invoices undisputed for 45 days are final.

**TERMS:** Net 30 Days

4199426

Please Remit To: ARC Document Solutions, LLC 345 Clinton St. Costa Mesa, CA 92626

IO